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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM48 52 51

Weather

Precipitation Condition

Diary: Dispute

Jacking Saddle Bolt
Tightening

01-09-13, Wednesday, Mostly Cloudy, 57 /39 F

- Jacking Saddle to Frame Box Bolt Tightening operation
- Went to job site with Larain, checked cable wrapping operation on N/S main span cable @ PP 112 area.
- No crew in north side, and 5 IRWs at south side performing pull machine rapping operation & ready to
stop pull machine at cantilver beam area preparing for hand wrapping.
- Went to W2 area, saw forman Jimmy & Stanley (IRW) at Jacking Saddle Area ready for M36 A490M
bolts (31) tightening operation between jacking saddle and frame box.
- DOC used RFI # ABF-RFI-002362R00 & ABF drawing sheets # DE466AE & DE466BE.
- I stayed in jacking saddle & Larain went back to N/S main span area to inspect Cable wrapping operation
- Crew added longer line (yellow color) to top of the shorter line (Red color) for reaching top of the bolt set
- Crew did bottom two corner bolt set @ 0840 & 0850 AM respectively.
- Moved to top and machine dropped to ground - needed to fix the guide square chennel until 0945 AM.
- Started tightening top corner bolt set & found out the pressure leaking needed to be fix until 1020 AM.
- Bolt tightening operation started from bottom corners and move to top corners and moving toward to
center from both sides, whole tightening operation completed at 1130 am.
- Among tightening bolts (total 31), the tightening sequence # 14 bolt set were not reaching 1/4 turn (see
picture), I questioned to forman Jimmy, he told me that the bolt already in the max turn limit, it will
damage the bolt if continue to touge. I took pictures, other set of the bolt were OK for turning.
- Back to office, I talked to Warren and phoned Bob.
- I talked to Bob, he said that the bolts tightening is for preventing bolt from falling down not for the
tensioning it should be OK. I also talked to Brian let him to know the situation.
- I went to cable wrapping area, talked to Larain & Roman and back to office around 12:10 PM.
- Matt & John talked to me and mentioned they were performing CB bolt measurement on new CB bolts at
N/S PP112 to 116 total 6 cable bands this afternoon.
- Afternoon checked unstressed length for those bolt & created new spreedsheets for those CBs.
- Performed paperwork and arranged pictures and left office around 5:30 PM.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 176 Date: 09-Jan-2013 Wednesday

Bolt Tightening Machin with longer longer line (yellow line) Bolt Tightening Cofiguration (#3)

Bolt Tightening on the saddle bottom BTC #9

BTC # 8 BTC #12
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BTC #14 BTC #6

BTC #10 BTC #5

BTC # 11 Forman Jimmy & Standley performed bolt tightening between jacking
Saddle & Form Box
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BTC #7 IRW Standley Marking line on driving head

BTC #13 Bolt Tightening Configuration (BTC) (#4)

BTC #16
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